
Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2490           

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.13.2016

Contract Location:

 

Contractor:

COMMONWEALTH ELECTRIC CO OF THE MIDWEST

1901 Y STREET, STE 100

PO BOX 80638

 

Date Awarded: 02.12.2015

03.02.2015

12.07.2015

Date Let:

DISTRICT 2 DMS REPLACEMENT

02.05.2015

Estimate Type: PROG

Phone:

(402)474-1341

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0638

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.07.2015

03.22.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22490  000 ITS-HSIP-ITSN(46) 680 2.22 10.95 ELECTRICAL

Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2490           

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.13.2016

$76,658.54

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $70,045.30 $70,045.30 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $70,045.30 $70,045.30 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $70,045.30 $70,045.30 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$70,045.30 $70,045.30 $.00

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

60%

$76,658.54

07.05.2016 07.11.2016

07.11.2016

Tsvid, Aleksandra ( Sasha)

Lech, Marvin (Marv)

Olson, Steve

Project Manager ITS Project Manager

District Engineer

07.11.2016Halstead, Kerri

Construction Engineer

Controller  

Burling, Laurie 07.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 180.000 90.00

180.000 90.00

177.000 88.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      14.31 42.000 601.02

42.000 601.02

9.000 128.79

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      14.31 40.000 572.40

40.000 572.40

36.000 515.16

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      14.31 252.000 3,606.12

252.000 3,606.12

0.000 0.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.97      358.00 3.000 1,074.00

3.000 1,074.00

8.000 2,864.00

0.000 0.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.80      18,500.00 1.000 18,500.00

1.000 18,500.00

1.000 18,500.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

7319.90      10,037.00 3.000 30,111.00

3.000 30,111.00

2.970 29,809.89

0.000 0.00

0007

EACHINSTALL DYNAMIC MESSAGE SIGN
0007 

7319.95      5,099.00 3.000 15,297.00

3.000 15,297.00

3.000 15,297.00

0.000 0.00

0008

EACHREMOVE DYNAMIC MESSAGE SIGN SYSTEM
0008 

Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:
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0002 Pay Period End Date: 06.30.2016
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Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A081.00      2.52 2,225.000 5,607.00

2,225.000 5,607.00

723.000 1,821.96

0.000 0.00

0009

LF  6 PAIR COMMUNICATION CABLE
0009 

L860.50      1,200.00 1.000 1,200.00

1.000 1,200.00

0.850 1,020.00

0.000 0.00

0010

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0010 

Contracted 76,658.54

Current 76,658.54

In place 70,045.30

This Estimate 0.00

GROUP 8B ELECTRICAL

Totals for contract Contracted 76,658.54

Current 76,658.54

In place 70,045.30

This Estimate 0.00




